

Main procurement monitoring table with columns for Code (PAP), Procurement Project, PMO/End-User, Mode of Procurement, Pre-Proc Conference, Advs/Post of IB, Pre-bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Date of BAC Resolution, Notice of Award, Contract Signing, Notice to Proceed, Delivery/Completion, Inspection & Acceptance, Source of Funds, ABC (PHP), Contract Cost (PHP), Date of Receipt of Invitation, and Remarks.

Summary table for Completed Procurement Activities showing Total Allotted Budget of Procurement Activities (4,695,696.25), Total Contract Price of Procurement Activities Conducted (3,880,424.05), and Total Savings (715,272.20).

Summary table for On-going Procurement Activities showing a Total Allotted Budget of 0.00.

Prepared by: MARLYN C. DE GUZMAN, BAC Vice-Chairperson

Recommended for Approval by: BERNADETH D. DIZON, BAC Chairperson

APPROVED: ENGR. MARCELO M. PETONIO, Head of the Procuring Entity